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REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT
EXPENDITURE PER RESOLUTION G-03-19, FOR LOCAL STREETS AND ROADS
PROJECTS

WAIVER-03-51

ISSUE:

The California Transportation Commission (Commission) allocated funds totaling $738,000 in
Fiscal Year (FY) 2001-2002 for five local projects. The responsible agencies will be unable to
expend all the funds by the expenditure deadline of June 30, 2004. The attachment shows the
details of the projects and the delays that have resulted in the extension requests. The responsible
agencies request extensions and their respective planning agencies concur.

RECOMMENDATION:

The Department of Transportation’s recommendations are shown on the attachment.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that funds programmed for project
development and right of way components of local grant projects are available for expenditure
only until the end of the second fiscal year after allocation. The Guidelines further stipulate that
the Commission may approve waivers to the timely use of funds deadline one time only for up to
20 months in accordance with Section 14529.8 of the Government Code.

Attachment

“Caltrans improves mobility across California”




Reference No.: 2.8d.(1)
May 12-13, 2004
Attachment, Page 1 of 2

Time Extension/Waiver — Project Development Expenditure Deadline
Local Streets and Roads Projects
Program Year 2003-04

Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
TOTAL
Reason for Project Delay:
1 City of Eureka $250 19 months
Humboldt $0
30 01/31/2006
PPNO: 2069 $0
Waterfront Drive Extension $250 Support — meets STIP Guidelines

Federal authorization was delayed and not received until June 17, 2002, causing an immediate loss of six months.
Additional delays of over six months have arisen in arranging for a Federal Highways Administration (FHWA) field review
and final determination of the recommended environmental document. The environmental document has become more
complex and will require another six months in studies. The progress of the project has also been hampered by unforeseen
uncertainty in the availability of funding and the current reprogramming of the Regional Transportation Improvement
Program. Therefore, the City is requesting an extension of 19 months to obtain final approval by all resource agencies and

FHWA.
2 County of Siskiyou $0 6 months
Siskiyou 50
$0 12/31/2004
PPNO: 2205 $55
Planning, Programming & $55 Support — meets STIP Guidelines

Monitoring (PPM)

These PPM funds were originally allocated to the McCloud Community Services District (District) to fund a project study
report (PSR) for a bicycle/pedestrian path throughout the community. The District intended to immediately hire a
consultant to prepare the PSR, however two large landowners surrounding McCloud voiced opposition to development ofa
plan that encouraged bike/pedestrian travel through their properties. The District proceeded with a public scoping process
which included numerous public and private property owners and interested groups in an attempt to resolve major ri ght-of-
way issues prior to hiring the consultant to prepare the PSR. This scoping process lasted 12 months, resulting in a 6 month
delay in hiring the consultant. As of January 2004, the District has completed the scoping process, resolved the right-of-
way issues, and is prepared to secure a consultant to complete the PSR. However, in interviews with prospective
consultants, it was discovered that a comprehensive PSR cannot be completed by the June 30, 2004 expenditure deadline.
The District is committed to diligently pursue the PSR and has verified that the work can be completed by December 31,
2004. The County is requesting an extension of 6 months to the expenditure deadline.

3 City of Alturas $34 20 months
Modoc $74
$0 2/28/2006
PPNO: 2197 $0
8™ Street Rehabilitation $108 Support — meets STIP Guidelines

Due to State Transportation Improvement Program (STIP) budget constraints, funding for the construction phase of this
project will not be available at the time anticipated when the project was first planned. The City would like to delay the
completion of environmental and engineering so that they more closely coincide with the possible availability of
construction funding. The City is requesting an extension of 20 months to the expenditure deadline.
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Time Extension/Waiver — Project Development Expenditure Deadline
Local Streets and Roads Projects
Program Year 2003-04

Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
TOTAL
Reason for Project Delay:
4 City of San Jose $0 20 months
Santa Clara $125
$0 2/28/2006
PPNO: 2168 $0
ITS Stevens Creek West $125 Support — meets STIP Guidelines
PS&E is 95% complete. An extension to the expenditure deadline is required to cover cost of engineering related costs such
as construction observation and assistance as well as project evaluation and documentation that will occur during the
construction phase of the project. Unlike typical construction projects, Intelligent Transportation Systems (ITS) projects
include various non-construction activities during and after construction. For example, signal timing work cannot be
performed until construction/installation is complete, and project documentation and evaluation required by the provisions
of the grant must occur during and after construction. These tasks were included as part of the consultant design contract
(funded with PS&E funds) in part to avoid the need for a second consultant contract as well as additional overhead costs.
Also, the project was originally scheduled to be funded by Congestion Management and Air Quality (CMAQ) and STIP
matching funds, but the City was notified that the STIP matching funds for construction would not be allocated. Therefore,
the City was required to re-scope the project to address the local match shortfall. Due to these issues, the City is requesting
an extension of 20 months to the expenditure deadline.
5 Merced County $200 10 months
Merced $0
$0 4/30/2005
PPNO: 5951 $0
New Arterial — Campus $200 Support — meets STIP Guidelines
Parkway

The County of Merced has been making steady progress toward the preparation of a draft Environmental Impact Statement-
Environmental Impact Report (EIS-EIR) for the Campus Parkway Project. The Administrative Draft EIS-EIR has been
reviewed by the Department of Transportation (Department) and has been through a legal sufficiency review by the
Department’s attorneys. Currently, the County’s consultant is making revisions to the draft after it was reviewed by the
Federal Highway Administration (FHWA). It is anticipated that the Draft EIS-EIR will be released by FHWA for
circulation during the Spring/Summer of 2004. Because of the complex nature of the project, the Draft EIS-EIR will be
circulated to the public for a 60-day review period. The current schedule anticipates that the final EIS-EIR will be
published in December 2004 or January 2005. However, due to the possibility of additional, unforeseen delays, the County
is requesting an extension of 10 months (through the end of April) to the expenditure deadline.




